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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of March 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

K East Containerization:  
• Completed final pass vacuuming of 738 cubicles in the center bay
• Completed technical review of diver proposals
• Initiated testing (one test) for grout combination with Thompson Mechanical

K West Retrieval:   
• Removed grating above Weasel Pit and completed sludge consolidation in this area   
• Removed contaminated grating over Tech View Pit; splashed end-effector and new hoses to support 

sludge consolidation in this area  
• Completed sludge consolidation of center bay  
• Commenced debris removal activities removing three basin drain valve covers and staging two Konan 

manipulator arms for removal; loaded 3,200 lbs of waste into IP-2

Hose-in-Hose (HIH) Transfer:   
• Replaced pump P-112   
• Transferred sludge from Container (CON)-102 and CON-101 until no more was retrievable without 

aid of internal inspection

• Completed 241-Z ready for demolition on swing shift March 29, 2007

• Design Authority (DA) for 9975 shipping containers witnessed the maintenance and leak test of ten 
9975 containers

– DA issued a letter of authorization to PFP to perform maintenance and leak test of 9975

– To-date, a total of 47 9975 containers have had maintenance and leak test performed  

• Continued process equipment removal from gloveboxes 179-6, 227S and 230C-4

• The HC-11 conveyor is approximately 50 percent removed

• Approved HNF-32545, 216-Z-9 Soil Removal Structures Supplement to the Data Quality Objectives for 
the PFP Above-grade Structures
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012), continued

Sludge Treatment Project (STP):   
• Received Corrosion System fabrication bids; responses reflect a significant increase in cost and 

schedule beyond baseline  
• Mobile Solidification System (MOSS) fabrication 93 percent complete  
• Drum Handling Systems   

– Received shield window support frame  
– Placed fabrication of shield door on hold due to extended need date driven by construction 

hold   
• Completed Retrieval and Transfer Systems 100 percent design gap and hazards analysis  
• Control Systems   

– General Service Control System Programmable Logic Controller (PLC) programming – 31 
percent complete    

– Hardwired Safety Class Control System design – 58 percent complete   
• Equipment Installation Packages Design  

– 28 percent complete  

Safeguards and Security (PBS RL-0020)

• Seven shipments (55 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) were completed 

in March  

– A backlog of 465 m3 of certified waste was available for shipment at the end of the month 

• A total of 188 m3 of suspect Transuranic (TRU) waste was retrieved during March 

• During March, 43 m3 of mixed low-level waste (MLLW) was dispositioned

• Completed Basin 44 Campaign #07-02 at the 200 Area Effluent Treatment Facility (ETF)

• Received Satisfactory rating from RL Survey

• Completed Hanford Patrol exempt tactical leadership training 

• Opened three new ranges for tactical training with RL approval

• Processed K Basin deviation change in less than two weeks with support from other organizations; 
allows simultaneous retrieval of sludge into a tank – supports key K-Basin Tri-Party Agreement (TPA) 
milestone

• Completed/received approval for shipping/receiving plan for Fast Flux Test Facility fuel to Idaho 
National Laboratory (INL)
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Central Plateau D&D:

200-UW-1 U Plant Zone Waste Site Remediation
• 241-U-361 job/site walkdowns with CH2M HILL sampling crew 

212-N Facility 
• Repackaged and retrieved damaged crates #1 and #5 

– Seven of 15 crates have been retrieved; nondestructive assay (NDA) completed on five crates

• Fabrication and delivery of shipping containers continue

– Ten containers received to date

D&D
• Completed D&D of Building 2715M – eleventh industrial building demolished in FY 2007

River Corridor  

• Completed an eight well injection campaign to complete low-river emplacement of 300-foot apatite 
barrier at 100-NR-2  

• Completed aquifer tube sampling  

• Completed all seven wells in the chromium source investigation

Central Plateau  

• Completed decommissioning 57 of the 90 wells planned for FY 2007

• Submitted the 200-BP-5 Groundwater Operable Unit (OU) Remedial Investigation/Feasibility Study 
(RI/FS) Work Plan  

• Completed construction of the A-4 characterization borehole as a 200-PO-1 monitoring well

Integration  

• Completed transects for 22 high resolution resistivity lines in surrounding area to the B-BX-BY waste 
management area  

• Finalized members of the Electrical Resistivity Tomography panel
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040),
continued

Nuclear Facility D&D, FFTF (PBS RL-0042)

Reliability Projects:   

• Awarded long-lead pump procurement contracts and completed National Environmental Policy Act 

(NEPA) documentation for L-626, 100B Area Export Water System Reliability Enhancements
• The 2005 Energy Policy Act impact analysis baseline change request was approved by RL  

• Received RL letter of direction to initiate DOE Order 430.1B, “Real Property Asset Management,”

impact analysis and cost estimate   

• Submitted list of proposed general plant projects and construction project data sheets for the RL Field 

Budget Call in preparation of the FY 2009 Budget Request   

• Issued the Request for Proposal for Project L-515, Chip Seal Route 4S/Wye Barricade to Route 11A, on 

March 28, 2007   

• Completed 60 percent design for Project L-614, Repeater Sites Safety Renovation, on March 22, 2007 

Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask  
• T-3 Cask #2 was shipped to Los Alamos National Laboratory (LANL) during the week of 

March 12, 2007   
• T-3 Cask #1 was loaded and is ready for the first shipment to INL

System Deactivation   
• Work was completed on the removal of PCB transformer X-5, which was shipped off-site by a recycler 

on March 13, 2007   

Sodium Disposition Evaluation Report   
• All DOE comments on the final draft of the Hanford Site Sodium Disposition Evaluation Report were 

resolved and the draft document was forwarded to the Washington State Department of Ecology 
(Ecology) for their review and comment
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• Completion of K East final pass and post transfer vacuuming is trending behind schedule 
due to slower than planned progress around installed equipment and small debris is 
causing frequent hose clogs requiring change out of the hoses.  
Mitigation in Progress:

– Execution of recovery actions to increase the vacuuming rate (additional personnel from 
PFP to supplement crews to manage small debris).  

– Completed an additional debris campaign to remove obstructive medium sized debris from 
the West bay.  

– Continue to monitor re-deposition of sludge; some problematic re-deposition in the East bay 
observed from P112 failure.  Center and West bays have no issues noted.   

– Maintaining spare pumps and hose inventory to facilitate quick recovery from debris 
plugging or pump failure.   

– Issued contract with divers to assist in final pass activities; work planning in process.   
– Maintaining the K East basin off mask to maximum extent.

• HIH transfer from Tank 102 resumed on March 6, 2007, and completed March 7, 2007.  
Transfer from Tank 101 recommenced on March 11, 2007.  Pump P-265 seized on 
March 20, 2007.  Pump was bypassed and transfer resumed March 23, 2007, until 
blockage at the container outlet was indicated.  Estimated sludge heel in Tanks 101 and 
102 < 1 m3.  Transfer from Tank 104 started March 27, 2007.  As of March 31, 2007, an 
estimated 15.8 m3 (62 percent of bulk sludge, 55 percent of total) had been transferred.  
Continued working items identified in the recovery plan.  
Mitigation Completed:

– Fabrication and delivery of four redesigned replacement impellers for booster station 
pumps.   

– Mockup for booster station pump replacement.   
– Design and hazard analysis for top retrieval method.   
– Installation of booster station seal gas bottle racks.   
– Accelerated removal of tube settlers to perform off critical path.

Mitigation in Progress:
– Contingency preparation including pump replacement with modified impeller design; 

transfer of sludge via alternative methods; alternatives for replacement of other pumps.  
– Replenishing spares inventory to facilitate continued quick repair cycle.   

• Revisions to the K East, K West, and HIH activities in response to emerging risks/ 
mitigation actions will increase the utilization of Project Management Reserve (PMR) 
and project funds.    
Mitigation In Progress:

– Maintaining close control of expenditures and bottoms-up review of monthly forecast.   
– Additional actions identified to make funding available should transfer operations extend 

past June 2007.    
– Change requests in review/development to update baseline for the changes in direction and 

scope.       
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Current Issues, continued

SNF Stabilization and Disposition (PBS RL-0012), continued

Sludge Treatment: 

• Impact of January 29, 2007, RL-directed hold on new procurements and Cold Vacuum 
Drying Facility (CVDF) construction starts until successful RL Critical Decision (CD)-3, 
“Readiness to Start Construction” review.   
Mitigation In Progress:

– Continue dialog with RL on requirements and schedule for successful CD-3 review.   
– Planning for implementation of Fluor Corporate Independent Review and KBC Project STP 

Functional Integration Management Assessment recommendations for risk reduction 
actions.    

– Development of detailed scope and planning of deliverables required for RL CD-3 review.   
– Supported April 9, 2007, RL briefing to Defense Nuclear Facilities Safety Board (DNFSB) 

staff on STP status and path forward.   

• Impact of RL-directed changes (use of Design Basis Authority [DBA] for safety basis, 
reduction in T Plant FY 2007 support for readiness to receive drums, final Remote 
Handled Transuranic Waste Authorized Methods for Payload Control [RH-TRAMPAC], RL 
return of Volume 2, Revision 0 of STP Preliminary Documented Safety Analysis (PDSA) 
without action, December 2006 construction halt, etc.)   
Mitigation In Progress:

– Impacts will be addressed in baseline update required for CD-3 review.

• Potential impacts from ten open issues identified during Corrosion System 100 percent 
design hazards analysis.
Mitigation in Progress:

– British Nuclear Group, America (BNGA) has been tasked to respond to those issues falling 
under their responsibility.  

– FH issues are being worked.   
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2007 = 0.49
FY 2007 = 1.12

There were five OSHA recordable cases 
in March.  Overall, rates are above 
Fluor goals.  Senior management have 
reviewed recent injury histories and are 
reviewing options for implementation.  
Common sources for OSHA recordable 
injuries include overexertions, body 
motion, “awkward position,” and “struck 
against object.” The President's Office 
will be increasing its visits to the project 
worksite in order to observe safety 
conditions and work practices.

CY 2007 = 0.00
FY 2007 = 0.25

One OSHA recordable case for 
March did include Days Away From 
Work.  The safe hours clock was 
reset as a result of this injury.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

CY 2007 = 7.76
FY 2007 = 7.81

First Aid Cases have been steady for 
the past seven months on a baseline 
of 8.5.

CY 2007 = 0.16
FY 2007 = 0.46

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal. As with the DAFW 
rate, the primary source of injuries 
have been strain/sprains and 
ligament/cartilage damage.  There 
may be some sign of improvement 
as there has been only one DART 
case in the past three months.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present) 
performance is being presented.  Variances addressed will be at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a -$19.6M/-
0.8 percent unfavorable variance.  The most significant schedule variances are discussed in Section C, SNF 
Stabilization and Disposition.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a -$28.2M/-1.2 percent  
unfavorable variance.  The most significant cost variances are discussed in Section B, Nuclear Material 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 103.8% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $9.4 $10.7 $8.3 $1.3 13.5% $2.4 22.7% $91.7

RL-0012 SNF Stabilization & Disposition $12.2 $9.0 $11.4 -$3.2 -26.0% -$2.3 -25.9% $114.8

RL-0013 Solid Waste Stabilization & Disposition $17.6 $21.4 $13.7 $3.9 22.0% $7.7 36.1% $177.0

RL-0020 Safeguards & Security $6.8 $7.3 $6.2 $0.5 7.5% $1.1 15.3% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$6.9 $6.7 $6.0 -$0.2 -2.9% $0.7 11.0% $67.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $5.3 $4.4 $4.9 -$0.9 -17.2% -$0.5 -10.9% $67.1

RL-0042 FFTF Project $3.1 $2.6 $2.2 -$0.5 -16.6% $0.4 15.8% $29.8

RL-0043 HAMMER $0.0 $0.1 $0.2 $0.1 0.0% -$0.1 -140.1% $0.0

RL-0080 Operate Waste Disposal Facility $0.1 $0.2 $0.2 $0.1 53.5% $0.0 14.0% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $61.5 $62.6 $53.0 $1.1 1.7% $9.6 15.3% $629.6
4.4.6.1+.2 Request for Services & HAMMER RFSs $1.4 $2.0 $1.7 $0.6 41.1% $0.3 16.6% $11.9

4.4.6.3 Work Orders from PNNL $0.6 $0.6 $0.5 $0.0 0.0% $0.1 17.9% $7.1

4.4.6.4 Work Orders from BHI $0.0 -$0.5 $0.0 -$0.5 0.0% -$0.5 100.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 62.3% $0.1

4.4.6.7 Work Orders from CH2M HILL $3.0 $3.0 $2.5 $0.0 0.0% $0.5 16.3% $31.5

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 47.1% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 48.5% $0.1

4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.4 $0.0 0.0% $0.0 -3.4% $4.1

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -16.4% $1.1

Total Work For Others $5.5 $5.6 $5.2 $0.1 1.5% $0.4 7.6% $56.1
Total FH Contract Work scope $67.0 $68.2 $58.2 $1.1 1.7% $10.0 14.7% $685.7

Current Period (Month)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.3 $0.0 0.0% $0.1 5.7% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $519.8 $527.9 $499.7 $8.2 1.6% $28.3 5.4% $654.9

RL-0012 SNF Stabilization & Disposition $439.8 $428.2 $509.2 -$11.6 -2.6% -$80.9 -18.9% $566.2
RL-0013 Solid Waste Stabilization & Disposition $550.0 $546.3 $536.8 -$3.7 -0.7% $9.5 1.7% $830.3

RL-0020 Safeguards & Security $225.1 $223.9 $218.0 -$1.2 -0.5% $5.9 2.6% $337.5

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$165.6 $160.5 $165.3 -$5.1 -3.1% -$4.8 -3.0% $268.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $217.3 $214.2 $211.5 -$3.2 -1.5% $2.7 1.2% $330.9
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 0.0% $30.4

RL-0042 FFTF Project $135.1 $132.9 $129.5 -$2.2 -1.6% $3.4 2.6% $169.4
RL-0043 HAMMER $7.3 $6.8 $6.7 -$0.6 0.0% $0.0 0.4% $14.3

RL-0080 Operate Waste Disposal Facility $15.4 $15.4 $13.0 $0.0 -0.1% $2.4 15.7% $20.0
HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0% $0.2 0.0% $8.0
Subtotal Sub-project Work scope $2,316.3 $2,297.0 $2,326.2 -$19.4 -0.8% -$29.2 -1.3% $3,233.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $6.4 $6.5 $6.6 $0.1 1.4% -$0.1 -1.6% $11.9

4.4.6.3 Work Orders from PNNL $3.8 $3.9 $3.2 $0.1 1.8% $0.7 18.4% $7.1
4.4.6.4 Work Orders from BHI $0.0 -$0.5 $0.0 -$0.5 0.0% -$0.5 100.0% $0.0

4.4.6.6 Work Orders from BNI $0.1 $0.1 $0.0 $0.0 1.4% $0.0 56.3% $0.1
4.4.6.7 Work Orders from CH2M HILL $14.2 $14.4 $13.5 $0.2 1.3% $0.8 5.7% $31.5

4.4.6.9 Work Orders from AMH $0.1 $0.1 $0.1 $0.0 0.0% $0.0 30.0% $0.3
4.4.6.10 Work Orders from ATL $0.1 $0.1 $0.0 $0.0 0.0% $0.0 49.3% $0.1

4.4.6.11 Work Orders from WCH $2.2 $2.2 $2.1 $0.0 0.0% $0.0 0.5% $4.1
4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.1 $0.0 0.0% $0.0 -28.7% $1.1

Total Work For Others $27.0 $26.8 $25.8 -$0.2 -0.6% $1.0 3.7% $56.1
Total FH Contract Work scope $2,343.3 $2,323.7 $2,352.0 -$19.6 -0.8% -$28.2 -1.2% $3,289.3

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Spend Forecast  ($M)

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.3 $98.2 $0.1 

SNF Stabilization & Disposition RL-0012 $134.0 $124.2 $9.7 
Solid Waste Stabilization & Disposition RL-0013 $200.2 $196.0 $4.2 

Safeguards & Security RL-0020 $84.9 $78.3 $6.6 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $80.5 $79.2 $1.3 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.5 $64.9 $4.6 
FFTF Project RL-0042 $41.4 $29.0 $12.4 

HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.3 $3.1 $0.1 

HAMMER SR-MS100 $0.2 $0.2 $0.0 
$713.8 $674.8 $39.0

Variance 
+ / ( - )

Total FH

March 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 

Performance Status 
CTD and Monthly ($M)
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Monthly BCWS 39.5 54.3 59.8 47.5 53.5 67.0 55.7 58.4 65.1 49.0 62.9 73.7

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.2

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2

CTD BCWS 2,061.9 2,116.2 2,176.0 2,223.5 2,276.2 2,343.3 2,399.0 2,457.3 2,522.5 2,571.5 2,634.4 2,708.1

CTD BCWP 2,048.2 2,097.6 2,151.5 2,204.7 2,255.6 2,323.7

CTD ACWP  2,077.6 2,131.2 2,190.1 2,240.3 2,293.7 2,352.0

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07
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Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC.  FY 2007 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month-to-month are the result of baseline change requests (BCRs) approved during the year.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Identified within the Fluor Hanford 
(FH) contract Statement of Work as unachievable, the milestone’s completion is projected to be 
September 30, 2008.  The issues are currently being addressed through the TPA dispute resolution 
process.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was also not completed.  This milestone’s completion is projected outside of the FH contract term.  
The TPA dispute resolution process is also addressing the issues associated with this milestone.  (NOTE:  
Because both of these milestones are identified within the FH contract Statement of Work as unachievable, 
they are not included in the table below.) 

Gold Metrics

*  One (1) Industrial Facility was completed in March 2007: Building 2715M, completed 3/28/07.

Measure/Units 1st
Qtr

Jan
2007

Feb
2007

Mar
2007

2nd
Qtr

3rd
Qtr

4th
Qtr

FY 2007
To Date

FY 07
Total

RL Planned -            -             -             -             -            -               3              -               3               
Actual -            -             -             -             -            -               -               -               

RL Planned -            -             -             -             -            -               -               -               -               
Actual -            -             -             -             -            -               -               -               

RL Planned -            -             -             -             -            -               -               -               -               
Actual -            8            2            1            11          -               -               11             

RL Planned -            -             -             -             -            -               -               -               -               
Actual -            -             -             -             -            -               -               -               

RL Planned -          -           -           -           -          -             -             -             -             
Actual -        -         -         -         -        -           -           -            

RL Planned 112       37          37          38          112        112          112          224           448           
Actual 119       22          70          87          179        -               -               298           

RL Planned         822          273          274          275         822           847           863         1,644         3,354 
Actual         197          133              -            62         195                -                -            392 

Nuclear Facility Completions
(# of facilities)

Radioactive Facility Completions 
(# of facilities)

Industrial Facility Completions
(# of facilities) * 

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Remediation Complete
(# of release sites)

Transuranic Waste shipped for disposal at 
WIPP (cubic meters)

Low-Level and Mixed Low-Level Waste 
disposed (cubic meters)

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 3 4 0 0 1 11 0 19
DOE-HQ 0 1 0 0 0 2 0 3

RL 0 0 0 1 1 1 0 3
Total FH 3 5 0 1 2 14 0 25

REMAINING SCHEDULED

MILESTONE TYPE
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through April 17, 2007.
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI 

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0137 C.2.3.1.2.d 

GFS/I  
WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.3.1.2, 
GFS/GFI  

DOE provide 
approval of 
the OTRS for 
the 
Disposable 
Solid Waste 
Cask 
Commitment: 
15 May 2007

      

Approve quarterly updates of the 
Startup Notification Report within 30 

days of submittal 

GF0117 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
GFS/GFI  

Approve 
quarterly 
updates of the 
Startup 
Notification 
Report within 
30 days of 
submittal (2nd 
Qtr 2007) 
Commitment: 
30 April 2007

  Quarterly 
Update of 
the Startup 
Notification 
Report for 
Fluor 
Hanford 
Managed 
Facilities 
(2nd Qtr 
2007) 
Planned: 30 
March 2007 

FH-0700791
Completed: 
30 March 
2007 

See Section C.1.6 for approval process 
for Safety Basis Documents for category 

1, 2, and 3 nuclear facilities 
Approval of 
Updated 
Documented 
Safety 
Analysis for 
REDOX 
(2007) 
Commitment: 
30 April 2007

  Documented 
Safety 
Analysis for 
the 
Reduction-
Oxidation 
Facility 
(2007) 
Planned: 3 
July 2007 

FH-0700712
Completed: 
30 March 
2007 

Approval of 
Updated 
Documented 
Safety 
Analysis for 
Solid Waste 
Operations 
Complex 
(2007) 
Commitment: 
10 May 2007

  Master 
Documented 
Safety 
Analysis 
(MDSA) for 
the Solid 
Waste 
Operations 
Complex 
(including 
LLBG, 
CWC, T 
Plant, and 
WRAP) 
(2007) 
Planned: 18 
March 2007 

FH-0602857
Completed: 
15 March 
2007 

GF0147 C.5.1.3.d 
GFS/I  

WBS 
4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
GFS/GFI  
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through April 17, 2007.  

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable 
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Waste Encapsulation and Storage Facility 

Update to Final Safety Analysis Report 
(FSAR) including Hazard Analysis data. Due: 

Annually 

CD0026 C.2.2.1.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.3.1 
Maintain Safe 
and Compliant 
WESF 
Maintain Safe 
and Compliant 
WESF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.2.2.1.3.1, 
DELIVERABLES

Waste 
Encapsulation and 
Storage Facility 
Update to Final 
Safety Analysis 
Report (FSAR) 
including Hazard 
Analysis data 
(2007) 
Planned: 15 May 
2007 

      

RCRA Quarterly Reports Due: Quarterly CD0534 C.2.5.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.6 
Groundwater 
Monitoring & 
Performance 
Assessments 
Monitoring 
and 
Assessiing 
Groundwater 
Performance 

• Soil & Water 
Remediation/Groundwater

 DE-AC06-
96RL13200, 
C.2.5.3, 
DELIVERABLES

RCRA Quarterly 
Reports (October-
December 2006) 
Planned: 30 April 
2007 

      

CD0538 C.2.5.4.c 
DELIVERABLES/COMPLETIONS 

     DE-AC06-
96RL13200, 
C.2.5.4, 
DELIVERABLES

Change request to 
modify 
groundwater 
monitoring for the 
1100 EM 1 OU 
Commitment: 30 
April 2007 
Planned: 30 April 
2007 

      

CD0552 C.3.3.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.12 
WIPP 
Certification 
Perform TRU 
Processing 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.3.2, 
DELIVERABLES

Additional 268 
cubic meters (2400 
cubic meters 
cumulative) of 
TRU/TRUM waste 
certified. 
Commitment: 31 
March 2007 
Planned: 31 
March 2007 

      

ST 4500 Discharge Monitoring Reports for the 
200 Area Effluent Treatment Facilities. Due: 

Quarterly 

CD0560 C.3.6.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Dispose of 
Liquid 
Effluents 
Treated by the 
ETF 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.6.1, 
DELIVERABLES

ST 4500 Discharge 
Monitoring Reports 
for the 200 Area 
Effluent Treatment 
Facilities (2nd Qtr 
2007) 
Planned: 15 May 
2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
ST 4502 Discharge Monitoring Reports for the 

200 Area Effluent Treatment Disposal 
Facilities Due: Quarterly 

CD0562 C.3.7.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
Effluent 
Treatment 
Facility 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.7.1, 
DELIVERABLES

ST 4502 
Discharge 
Monitoring 
Reports for the 
200 Area Effluent 
Treatment 
Disposal Facilities 
(2nd Qtr 2007) 
Planned: 15 May 
2007 

      

Department of Natural Resources Land Lease 
Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources Land 
Lease Monitoring 
Report (Mar 
2007) 
Planned: 30 
April 2007 

      

TPA Milestone M-26-01: Annual Hanford land 
disposal restrictions report to cover the 

period from January 1st of the previous year 
through December 31st of the reporting year. 

Due: Annually by April 30th 

CD0572 C.3.11.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.10 
MLLW 
Treatment 
Treat MLLW 

• Waste Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.11, 
DELIVERABLES

TPA Milestone M-
26-01Q: Annual 
Hanford land 
disposal 
restrictions report 
to cover the 
period from 
January 1st of the 
previous year 
through 
December 31st of 
the reporting 
year. (2007) 
Commitment: 30 
April 2007 
Planned: 30 
April 2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Performance Analyses and Identification of 

Recurring Occurrences (Quarterly) 
CD0401 C.4.2.11.c 

DELIVERABLES/COMPLETION
S 

WBS 4.4.3.11 
Operations 
Assurance 
Operations 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.4.2.11, 
DELIVERABLES 

Performance 
Analyses and 
Identification of 
Recurring 
Occurrence (2nd 
Qtr 2007) 
Planned: 20 
April 2007 

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES 

Nuclear Material 
Accountability 
Transaction Data 
Report (Apr 2007)
Planned: 11 May 
2007 

      

Nuclear Material Balance Report Due: MonthlyCD0115 C.4.2.41.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 
(Apr 2007) 
Planned: 15 May 
2007 

      

Classification Officers Report Due: QuarterlyCD0119 C.4.2.41.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & Health  DE-AC06-
96RL13200, C.4.2.41, 
DELIVERABLES Classification 

Officers Report 
(2nd Qtr 2007) 
Planned: 23 
April 2007 

      

200E, 200W, 400 Area Drinking Water Report 
Due: Monthly 

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETION
S 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure Services & 
Infrastructure 

 DE-AC06-
96RL13200, C.4.2.52, 
DELIVERABLES 

200E, 200W, 400 
Area Drinking 
Water Report 
(Apr 2007) 
Planned: 10 May 
2007 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1.1, 
DELIVERABLES 

National Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring Report 
(Mar 2007) 
Planned: 25 
April 2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requ’mnt Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Underground Storage Tank Master License 

Renewal Application Due: Annually 
CD0161 C.5.1.1.c 

DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.1.1, 
DELIVERABLES 

Underground 
Storage Tank 
Master License 
Renewal 
Application (2007)
Planned: 15 May 
2007 

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, C.5.3.1, 
DELIVERABLES Contract Funds 

Status Report (Mar 
2007) 
Planned: 27 April 
2007 

      

Depreciation Charges Due: Monthly 
Depreciation 
Charges (Mar 
2007) 
Planned: 10 April 
2007 

      
CD0271 C.5.3.1.c 

DELIVERABLES/COMPLETION
S 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, C.5.3.1, 
DELIVERABLES 

Depreciation 
Charges (Apr 
2007) 
Planned: 10 May 
2007 

      

Financial Information System (FIS) 
Management & Reporting System (MARS) Due: 

Month-End Deadlines 
Financial 
Information System 
(FIS) Management 
& Reporting 
System (MARS) 
(Mar 2007) 
Planned: 10 April 
2007 

      

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, C.5.3.1, 
DELIVERABLES 

Financial 
Information System 
(FIS) Management 
& Reporting 
System (MARS) 
(Apr 2007) 
Planned: 10 May 
2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Fluor Hanford, Inc., Cost Submittal FHXXXX 

Due: Monthly 
Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Mar 
2007) 
Planned: 10 
April 2007 

      

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, C.5.3.1, 
DELIVERABLES 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Apr 
2007) 
Planned: 10 
May 2007 

      

Internal Audit Quarterly Status Report Due: 
Quarterly 

CD0285 C.5.3.4.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Business Services  DE-AC06-
96RL13200, C.5.3.4, 
DELIVERABLES 

Internal Audit 
Quarterly 
Status Report 
(2nd Qtr 2007)
Planned: 20 
April 2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, C.5.3.4, 
DELIVERABLES 

Project Hanford 
Management 
Contract 
Performance 
Report (Mar 
2007) 
Planned: 26 
April 2007 

      

Davis-Bacon Semi-Annual Enforcement Report 
Due: Semi-Annually by the 1st Friday of April 

and October 

CD0601 C.5.3.4.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce Services  DE-AC06-
96RL13200, C.5.3.4, 
DELIVERABLES 

Davis-Bacon 
Semi-Annual 
Enforcement 
Report (1st half 
FY2008) 
Planned: 13 
April 2007 

      

TPA milestone status reports and statistics 
Due: Monthly 

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETION
S 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, C.5.9.7, 
DELIVERABLES 

TPA milestone 
status reports 
and statistics 
(Apr 2007) 
Planned: 15 
May 2007 

      

 


